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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 
2. AMENDMENT/MODIFICATION NO. 
  P00045   

5. PROJECT NO. (If applicable) 
 N/A 

6. ISSUED BY  
                                                                          CODE 
   45TH CONTRACTING SQUADRON  
   1201 EDWARD H. WHITE ST, BLDG 423 
   PATRICK AFB, FL 32926-3238 
    

FA2521  7. ADMINISTERED BY (If other than Item 6) 
                                                                             CODE 

  
 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 
 

 Computer Sciences Raytheon 
   P.O. Box 4127 
 Patrick AFB FL 32925-4127 

9A. AMENDMENT OF SOLICITATION NO. 
  

 

   (X ) 

9B. DATED (SEE ITEM 11) 
  

 

 
  X 

10A. MODIFICATION OF CONTRACT/ORDER 
         NO. 

 F08650-00-C-0005 
10B. DATED (SEE ITEM 13) 

3 Feb 00 CODE   0DN90 1L FACILITY CODE   

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
 
 

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers          
            is extended,                is not extended. 
 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 

(a) By completing Items 8 and 15, and returning   1    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer 
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGE- 
MENT TO BE RECEIVED AT THE PLACE  DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT 
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or 
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 
  See Section G                                  NET INC. $200,000            
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS 
       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON- 
    TRACT ORDER NO. IN ITEM 10A.     

3. EFFECTIVE DATE 
 25 Sep 01 

 PAGE    OF  PAGES 

 4. REQUISITION/PURCHASE REQ. NO. 
 SEE SCHEDULE 

 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,  
     appropriation date, etc.)   SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

 
X D. OTHER (S pec i f y  t ype  o f  mod i f i ca t i on  and  au tho r i t y ) 

52.232-18, Availability of Funds (APR 84)
 

E. IMPORTANT:  Contractor           is not,            is required to sign this document and return  _1   copies to the issuing office. 
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
 POC:  KYLE C. ROBERTS 
 PHONE:  321-494-2764 
 E-MAIL: kyle.roberts@patrick.af.mil 
 
       SEE PAGE TWO 

E xcep t  as  p rov i ded  he re i n ,  a l l  t e rm s  and  cond i t i ons  o f  t he  docum en t  re fe renced  i n  I t em  9A  o r  10A ,  as  he re to fo re  changed ,  
r em a i ns  unchanged  and  i n  f u l l  f o r ce  and  e f f ec t .  
15A. NAME AND TITLE OF SIGNER (Type or print) 

  
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
 KYLE C. ROBERTS 
 Contracting Officer 

15B. CONTRACTOR/OFFEROR 
 
 

_____________________________________________

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
 
  

(Signature of Contracting Officer 

16C. DATE SIGNED 
 

      
                                                                                                                     d STANDARD FORM 30 (REV. 10-83)
 Prescribed by GSA 
 FAR (48 CFR) 53.243 

     2 

 X 
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STANDARD FORM 30(continued) 
 
A. The purpose of this bilateral modification is to: 
 

1. Incorporate Contract Change Proposal 01-128, which provides for the upgrade of the MILS 
facility at Ascension AAF IAW specification YXTK 00-1820. The contractor’s proposal dated 
19 Sep 01 is hereby incorporated by reference.  

 
2. Provide additional funding to CLIN 1010AC (CAP) in the amount of $200,000 to support 

equipment and supply purchases above referenced project.  
 
 

All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
  
The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$103,960,775 to $104,160,775 to reflect an increase of $200,000 in the FY01 estimated cost.  
 
 (2) Section B – Supplies/Services and Price/Cost 
 
 Pages B-11, B-12 and B-38 are hereby superseded by the attached B-11,B-12 and B-38 
marked “Modification P00045”.   
 
 (3) Section G – Contract Administration Data 
 
 ACRN BA is changed from $61,608,191 to $61,808,191 an increase of $200,000. Page G-
1.1 is superseded by the attached page G-1.1 marked “Modification P00045”. 
 
 (4) Section J-Attachments 
 
 Section J-Attachment 1-page 168-Paragraph 5.5.4 is changed to include the MILS building 
at Ascension AAF.  SOW page 168 is superseded by the attached SOW page 168 marked 
“Modification P00045”. 
   
C. All other contract terms and conditions remain unchanged. 
 
D.  Release of Claims: In consideration of the modification agreed herein as complete and 
equitable adjustment for CCP 01-128, dated 19 Sep 01, the contractor releases the government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to the reference proposal. 
 
 
///////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////// 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
1001 RESERVED 1 JO -$                    

(Operations and Maintenance-48hr range turn time)
(Cost-Plus-Award Fee)

Est. Amount Change To
Est. Cost -$                  -$             -$               

1002 TECHNICAL SERVICES 1 JO 43,996,864$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,996,864$     43,996,864$   

1003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO 5,659$                
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $7.83M

From Change To
Est. Cost 5,659$              -$             5,659$            

1004 RESERVED

1005 PRICE OPTION CLIN - 1 JO 176,165$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 176,165$          176,165$        

1006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,437,129$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,437,129$       1,437,129$     

1007 RSA/SLRS PROGRAM SUPPORT 1 JO 3,056,508$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 3,056,508$       3,056,508$     

1008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
1009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
1009AA RESERVED -$                    

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1001)
From Change To

Est. Cost -$                  -$             -$               
1009AB RESERVED -$                    

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1001)
From Change To

Est. Cost -$                  -$             -$               
1009AC RESERVED -$                    

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1001)
From Change To

Est. Cost -$                  -$             -$               
1009AD Award Fee Pool Available/Earned 1,109,422$         

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1002)
From Change To

Est. Cost 1,109,422$       1,109,422$     
1009AE Award Fee Pool Available/Earned 1,387,306$         

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1002)
From Change To

Est. Cost 1,387,306$       1,387,306$     
1009AF Award Fee Pool Available/Earned 237,919$            

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1002)
From Change To

Est. Cost 237,919$          237,919$        
1009AG-1009AJ  RESERVED

1009AK Award Fee Pool Available/Earned 4,771$                
01 Oct 00 – 28 Feb 01  (Associated with CLIN 1005)

From Change To
Est. Cost 4,771$              4,771$            

1009AL Award Fee Pool Available/Earned 5,725$                
01 Mar 01 – 31 Aug 01  (Associated with CLIN 1005)

From Change To
Est. Cost 5,725$              5,725$            
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
1009AM Award Fee Pool Available/Earned 954$                   

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1005)
From Change To

Est. Cost 954$                 954$               
1009AN Award Fee Pool Available/Earned 38,922$              

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1006)
From Change To

Est. Cost 38,922$            38,922$          
1009AP Award Fee Pool Available/Earned 46,707$              

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1006)
From Change To

Est. Cost 46,707$            46,707$          
1009AQ Award Fee Pool Available/Earned 7,784$                

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1006)
From Change To

Est. Cost 7,784$              7,784$            
1009AR Award Fee Pool Available/Earned 62,208$              

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1007)
From Change To

Est. Cost 62,208$            62,208$          
1009AS Award Fee Pool Available/Earned 119,913$            

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1007)
From Change To

Est. Cost 119,913$          119,913$        
1009AT Award Fee Pool Available/Earned 16,551$              

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1007)
From Change To

Est. Cost 16,551$            16,551$          

TOTAL PROPOSED AWARD FEE                    3,038,182$         

AWARD FEE (CLINS 1009AA-AC & 1009AG-AT) 303,535$            

AWARD FEE (CLINS 1009AD-AT) 3,038,182$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

1010 REIMBURSABLE SERVICES
(Non-fee bearing)

1010AA Overtime 1 JO 5,446,751$         
From Change To

Est. Cost 5,446,751$       5,446,751$     

1010AB Travel and Per Diem 1 JO 831,759$            
From Change To

Est. Cost 831,759$          831,759$        

1010AC Contractor Acquired Property (CAP) 1 JO 8,791,587$         
From Change To

Est. Cost 8,591,587$       200,000$     8,791,587$      

1010AD Downrange A&E 1 JO 1,570,000$         
From Change To

Est. Cost 1,570,000$       1,570,000$     

1010AE Downrange Construction 1 JO 444,044$            
Baseline $2.77M

From Change To
Est. Cost 444,044$          444,044$        

P00045
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

RESERVED ESTIMATED COSTS (CLINS 1001 – 1008)      (exclude 1002 & 1003) -$                    

RESERVED ESTIMATED COST (CLIN 1003)                -$                    

RESERVED AWARD FEE (CLINS 1009AA – AC & 1009AG - AT)           -$                    

RESERVED ESTIMATED COSTS (CLINS 1010AA - AE)    -$                    

RESERVED TOTAL ESTIMATED AMOUNT  FY01 -$                    

 
ESTIMATED COSTS (CLINS 1002 – 1008)      (exclude 1003) 48,666,666$       

ESTIMATED COST (CLIN 1003)                5,659$                

AWARD FEE (CLINS 1009AD - AT)           3,038,182$         

ESTIMATED COSTS (CLINS 1010AA - AE)    17,084,141$       

TOTAL ESTIMATED AMOUNT  FY01 68,794,648$       

P00045
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 35,223,527$      

3A.  Total Estimated Amount - FY 01 -$                   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 68,794,648$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 64,066,162$      
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 64,683,105$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 63,918,050$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 64,557,390$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 64,957,546$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 65,617,865$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 65,932,296$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 66,611,564$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 67,545,231$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 68,244,060$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 361,785,409$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 433,874,756$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00045
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Page G-1.1 

PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 

ACRN Accounting Classification Data Change Amount
BA 5713400 301 83LE 252R13 010000 554R0 35182F 662400 F62400 $200,000 $61,808,191
BB 5713400 301 83LE 252R1A 010000 554R0 35119F 662400 F62400 $738,000
BC 5713400 301 83LE 252R1C 010000 554R0 33605F 662400 F62400 $65,000
BD 5713400 301 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,723,000
BE 5713400 301 83LE 252R1R 040000 554R0 33133F 662400 F62400 $290,000
BF 5713400 301 83LE 252R1S 010000 554R0 33605F 662400 F62400 $23,000
BG 5713400 301 83LE 252R1T 010000 554R0 34144F 662400 F62400 $2,802,000
BH 5713400 301 83LE 264D18 010000 554R0 35856F 662400 F62400 $291,500
BJ 5713400 301 83LE 264D91 010000 554RO 35878F 662400 F62400 $415,000
BK 5713400 301 83LE 252R1B 010000 554R0 35915F 662400 F62400 $4,300
BL 5713400 301 83LE 252R1W 010000 554R0 35111F 662400 F62400 $176,165
BM 5713400 301 83LE 264D00 010000 59200 35879F 662400 F62400 $24,720
BN 5713400 301 83LE 252R1B 010000 554R0 35911F 662400 F62400 $12,200
BP 5713400 301 83LE 264D91 010000 52100 35878F 662400 F62400 $358,774
BQ 5713400 301 83LE 264D49 010000 52900 35876F 662400 F62400 $62,800

Total FY01 $68,794,650

 
 
 
 
PR Obligated by this action 
F700MS12330600 
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Sect J - Attach 1 – page 168 

Antigua AS Towers 
 

Site Type IDNo. Description Guy Anchors 
REC Discone AD-1 TCI 527   
REC  RLP LP1 (2) 80 Towers 12 9 
REC RLP LP2 (2) 80 Towers 12 9 
REC RLP LP3 (2) 80 Towers 12 9 
REC RLP LP4 (2) 80 Towers 12 9 
MAIN BASE AT-197 #1 LMR   
MAIN BASE AT-197 #2 LMR   
MAIN BASE Whip  35 FT. HF Comm.   
MAIN BASE Whip  LMR   
MAIN BASE Yagi  WWV   
RADAR Boresight  Radar 12 9 
TELEMETRY Boresight  Telemetry 12 9 

 

5.5.4 Ascension AAF 
 

Scope Capacity Facility 
Number 

Common Name 
Qty. Unit Qty. Unit 

Type Cond. Yr. Built 

12009 Bottled Gas Storage 1,300 SF   P 2 ’65 
12012 TDY Quarters, BB1 4,073 SF 18 PN A 2 ’65 
12013 Warehouse 4,883 SF   S 1 ’65 
12015 Volcano Radio Xmtr Building 520 SF   P 1 ’63 
12016 TDY Quarters, BB2 4,000 SF 18 PN S 2 ’65 
12017 Carpenter Shop 1,585 SF   S 3 ’65 
12046 Storage-Bx 960 SF   T 3 ’57 
12071 Racquetball Courts   2 EA P 1 ’84 
12074 Warehouse 10,000 SF   S 1 ’84 
12079 Skittles Court    1 EA P 1 ’72 
12082 Swimming Pool 1,800 SF   P 1 ’88 
12082A Equipment Shelter 120 SF   P  ’88 
12083 Club Storage Building 3,200 SF   S 1 ’85 
12087 TDY Quarters 2,472 SF 12 PN S 2 ’65 
12090 MILS Building      970      SF   P 2 ‘58 
12098 Handball Court   1 EA P 1 ’67 
12099 Fuel Tank   4,000 GA S 1 ’60 
12100 Laundry 3,200 SF   P 3 ’67 
12101 Cold & Dry Storage 6,500 SF   S 1 ’60 
12102 Fuel Tank   4,000 GA S 1 ’60 
12103 Volcano Club 13,143 SF   P 2 ’67 
12105 Double Tennis Court   1 EA S 1 ’67 
12106 Gymnasium 3,200 SF   S 2 ’67 
12107 Basketball Court   1 EA S 1 ’68 
12110 Clinic 4,023 SF 7 PS P 2 ’58 
12111 Fire Hose House 214 SF   P 3 ’58 
12112 Fire Truck Shelter 960 SF 1 ST T 3 ’61 
12113 Club Storage Building 1,441 SF   P 1 ’67 
12114 Dormitory 13 7,616 SF 27 PN P 2 ’66 

 


